

**CONTRACT CHANGE ORDER**

Change Order No. TWO

Date 08/13/14

Contract No. 17-14 for the following public work : Unit X-14 Sewer & Water Reconstruction #2

between Kruczek Construction, Inc. and the City of Appleton dated 06/27/14 is hereby changed in the following particular wit:

Item No.	Account No.	Current Contract Amount	Current Contingency	C.O. Amount (+/-)	Contingency (+/-)	New Contract Total	New Contingency Total
1	5371.6809.5	\$1,731,084.67	\$38,070.00	\$5,500.00	-\$5,500.00	\$1,736,584.67	\$32,570.00
2	5230.6809.4	\$118,928.67	\$15,000.00			\$118,928.67	\$15,000.00
3	5431.6809.3	\$330,232.67	\$30,000.00			\$330,232.67	\$30,000.00
4	5432.6809.99	\$103,128.00	\$5,000.00			\$103,128.00	\$5,000.00
5						\$0.00	\$0.00
6						\$0.00	\$0.00
7						\$0.00	\$0.00
8						\$0.00	\$0.00
9						\$0.00	\$0.00
10						\$0.00	\$0.00
	<b>Total</b>	<b>\$2,283,374.00</b>	<b>\$88,070.00</b>	<b>\$5,500.00</b>	<b>-\$5,500.00</b>	<b>\$2,288,874.00</b>	<b>\$82,570.00</b>

Reason for Change: Request from Rice Management (1726 N. Ballard Rd) for additional new service line and valve.  
1 ea 16"x12" tee; 1 ea 12" gate valve; 24 lin ft of 12" service

The Contract Time will be (increased / decreased / unchanged) by this Change Order: 0 Days

The Date of Completion as of the date of this Change Order therefore is: 90 days

Finance Committee Agenda Date: 08/27/14

Date approved by Council: \_\_\_\_\_