

**CONTRACT AMENDMENT AND CHANGE ORDER**

Change Order No. One  
Date 01/22/24

Contract No. 7-23 for the following public work : Z-23 Sewer & Water Reconstruction No. 3

between Kruczek Construction, Inc. and the City of Appleton dated 12/21/2022 is hereby changed in the following particular wit:

Item No.	Account No.	Current Contract Amount	Current Contingency	C.O. Amount (+/-)	Contingency (+/-)	New Contract Total	New Contingency Total
1	<u>5371.6809.5</u>	<u>\$2,919,000.00</u>	<u>\$150,000.00</u>	<u>\$335,035.04</u>	<u>-\$150,000.00</u>	<u>\$3,254,035.04</u>	<u>-\$185,035.04</u>
2						<u>\$0.00</u>	<u>\$0.00</u>
3						<u>\$0.00</u>	<u>\$0.00</u>
4						<u>\$0.00</u>	<u>\$0.00</u>
5						<u>\$0.00</u>	<u>\$0.00</u>
6						<u>\$0.00</u>	<u>\$0.00</u>
7						<u>\$0.00</u>	<u>\$0.00</u>
8						<u>\$0.00</u>	<u>\$0.00</u>
9						<u>\$0.00</u>	<u>\$0.00</u>
10						<u>\$0.00</u>	<u>\$0.00</u>
	Total	<u>\$2,919,000.00</u>	<u>\$150,000.00</u>	<u>\$335,035.04</u>	<u>-\$150,000.00</u>	<u>\$3,254,035.04</u>	<u>-\$185,035.04</u>

Reason for Change: Additional concrete pavement was required on Atlantic Street and Franklin Street to replace existing asphalt pavement patches from lead water service replacements in the years prior to this project, as well as replacing cracked and/or damaged concrete pavement and asphalt patches on Capitol Drive from water main breaks prior to this years construction. The total cost of additional concrete pavement, including sidewalk, aprons, curb and gutter, and pavement totaled \$317,372.22. Along with some additional water main materials, the final cost of additional work totaled \$335,035.04 over the contracted amount, \$150,000.00 of which will be covered by the original contingency. The remaining \$185,035.04 shall be drawn from positive 2023 bid variance in 5371 account.

The Contract Time will be (**unchanged**) by this Change Order: 0 Days

The Date of Completion as of the date of this Change Order therefore is: 0

Finance Committee Agenda Date: 01/22/24

Date approved by Council: 02/07/24