

**CONTRACT AMENDMENT & CHANGE ORDER**

Change Order No. 1

Date 06/05/20

Contract No. 80-19 for the following public work : Unit J-19 Mini Storm Sewer Construction

between Dave Tenor Corporation , 2759 Dewey Decker Drive, Green Bay, WI 54313  
 (Contractor Name) (Contractor Address)

and the City of Appleton dated: 9/4/2019 is hereby changed in the following particular wit:

Item No.	Account No.	Current Contract Amount	Current Contingency	C.O. Amount (+/-)	Contingency (+/-)	New Contract Total	New Contingency Total
1	5230.680904	\$200,000.00	\$0.00	\$35,000.00	\$0.00	\$235,000.00	\$0.00
2						\$0.00	\$0.00
3						\$0.00	\$0.00
4						\$0.00	\$0.00
5						\$0.00	\$0.00
6						\$0.00	\$0.00
7						\$0.00	\$0.00
8						\$0.00	\$0.00
9						\$0.00	\$0.00
10						\$0.00	\$0.00
	<b>Total</b>	<b>\$200,000.00</b>	<b>\$0.00</b>	<b>\$35,000.00</b>	<b>\$0.00</b>	<b>\$235,000.00</b>	<b>\$0.00</b>

Reason for Change: Addition of Orchard Blossom Drive rear-yard drains (2) to scope of work. Funding for this work was an approved budget carry-over from 2019 to 2020.

The Contract Time will be (**increased** / decreased / unchanged) by this Change Order: 5 Days

The Date of Completion as of the date of this Change Order therefore is: 06/26/20

Finance Committee Agenda Date: 06/08/20

Date approved by Council: 06/17/20