

CONTRACT CHANGE ORDER

Change Order No. 3

Date 08/28/13

Contract No. 12-12 for the following public work: Unit T-12 Reid Golf Course Ponds/Channel

between Ryan Incorporated Central and the City of Appleton dated 10/17/12 is hereby changed in the following particular wit:

Item No.	Account No.	Current Contract Amount	Current Contingency	C.O. Amount (+/-)	Contingency (+/-)	New Contract Total	New Contingency Total
1	5230.6809.4	\$3,817,193.52	\$71,953.10	\$44,123.65	(\$44,123.65)	\$3,861,317.17	\$27,829.45
2						\$0.00	\$0.00
3						\$0.00	\$0.00
4						\$0.00	\$0.00
5						\$0.00	\$0.00
6						\$0.00	\$0.00
7						\$0.00	\$0.00
8						\$0.00	\$0.00
9						\$0.00	\$0.00
10						\$0.00	\$0.00
	Total	\$3,817,193.52	\$71,953.10	\$44,123.65	-\$44,123.65	\$3,861,317.17	\$27,829.45

Reason for Change: Added quantity of drain tile and yard drains to avoid standing water and soil erosion, added quantity of grading, restoration, and erosion blanket to accommodate new shelter and address erosion in fairway areas, add new sprinkler heads to eliminate gaps in irrigation coverage, add retaining wall area and Geoblock to avoid erosion in steep/heavy traffic areas.

The Contract Time will be (increased / decreased / unchanged) by this Change Order: unchanged Days

The Date of Completion as of the date of this Change Order therefore is: unchanged

Finance Committee Agenda Date: 09/11/13

Date approved by Council: _____