



**CONTRACT MODIFICATION**  
**CITY OF APPLETON, WISCONSIN**

CHANGE ORDER       WRITTEN AMENDMENT      MODIFICATION NO1: 006

TO CONTRACTOR: Staab Construction Corporation

PROJECT: Regulatory Upgrade and Process Improvement PROJECT NO: 468399

OWNER: City of Appleton

ENGINEER: CH2MHILL

The following modification(s) to the Contract are hereby ordered (use additional pages if required):  
 See RFQ Log attached. Includes RFQ 55.

Reason for Modification(s):  
 See RFQ 55, attached.

Attachments (List Supporting Documents):  
 RFQ 55, attached.

Contract Amount or Price		Contract Times (Calculate Days)	
Original	<u>\$4,857,000</u>	Original Duration	<u>365</u> Days
Previous Contract		Previous Contract	
Modification(s)		Modification(s)	
(Add)	<u>\$38,776</u>	(Add)	<u>180</u> Days
This Contract Modification		This Contract Modification	
(Add)	<u>\$25,021</u>	(Add/Deduct)	<u>0</u> Days
Revised Contract Amount	<u>\$4,920,797</u>	Revised Contract Time	<u>545</u> Days
The Revised Contract Completion Date is:			
<u>July 27</u> , 20 <u>15</u>			

Owner	Contractor	Engineer Recommendation <sup>2</sup>
By: <u>[Signature]</u>	By: <u>[Signature]</u>	By: <u>Tony Myers</u>
Date: <u>5/7/15</u>	Date: <u>5/6/15</u>	Date: <u>05/07/2015</u>

<sup>1</sup> Number all Modifications consecutively.

<sup>2</sup> Recommendation necessary for Change Orders.

Copies: Owner