

Information Technology Update 3rd Quarter 2014

- RFP's for the website redesign and iSeries replacement have been sent out. Return dates are 9/26 and 10/15 respectively.
- Finish Phone system project at both Utilities Plants started in 4th quarter 2013.
- Continue with camera implementations throughout the City, Valley Transit, Utilities and MSB.
- Completed the Infrastructure Upgrade Project.
- Completed programming on the Water Meter Project.
- Metafile moving slower than expected but is moving.
- Working on revised DR plan entailing security breaches, risk assessment and the business impact. Looking for implementation in 2015.
- Yearly budget is on track at approximately 70%.