

CONTRACT CHANGE ORDER

Change Order No. 1

Date 07/29/19

Contract No. 13-19 for the following public work : Unit G-19 Leona Street Stormwater Pond
 between MCC Inc. (Contractor Name) , 2600 N Roemer Road, Appleton, WI 54911 (Contractor Address)

and the City of Appleton dated: 2/20/2019 is hereby changed in the following particular wit:

Item No.	Account No.	Current Contract Amount	Current Contingency	C.O. Amount (+/-)	Contingency (+/-)	New Contract Total	New Contingency Total
1	5230.6809	\$1,218,309.00	\$61,000.00	\$12,000.00	-\$12,000.00	\$1,230,309.00	\$49,000.00
2						\$0.00	\$0.00
3						\$0.00	\$0.00
4						\$0.00	\$0.00
5						\$0.00	\$0.00
6						\$0.00	\$0.00
7						\$0.00	\$0.00
8						\$0.00	\$0.00
9						\$0.00	\$0.00
10						\$0.00	\$0.00
Total		\$1,218,309.00	\$61,000.00	\$12,000.00	-\$12,000.00	\$1,230,309.00	\$49,000.00

Reason for Change: Install new Broadway Drive culvert and driveway for access to offsite stockpile site; Irrigation for new prairie seeding

The Contract Time will be (increased / decreased / unchanged) by this Change Order: unchanged Days

The Date of Completion as of the date of this Change Order therefore is: unchanged

Finance Committee Agenda Date: 08/12/19

Date approved by Council: _____