

McMAHON

ENGINEERS ARCHITECTS

McMAHON ASSOCIATES, INC.

1445 McMAHON DRIVE P.O. BOX 1025
NEENAH, WI 54956 NEENAH, WI 54957-1025
TELEPHONE: 920.751.4200
FAX: 920.751.4284

CHANGE ORDER

STAAB CONSTRUCTION CORPORATION
1800 Laemle Avenue
Marshfield, WI 54449

Contract No. A0005-9-19-00445
Project File No. A0005-09-19-00445.08
Change Order No. Four (4)
Issue Date: November 10, 2021
Project: CITY OF APPLETON
WWTP 2019 Improvements Project

You Are Directed To Make The Changes Noted Below In The Subject Contract:

	(Item Description)	(Price)
4.22	Provide Separate 120-volt Circuits to Primary Clarifiers #5 & #6 ADD	\$1,046.00
4.23	Provide New SST Slide Plates for Primary Clarifiers #5 & #6 ADD	\$408.00
4.25	Provide Four (4) New SST Ladders for Primary Clarifiers #5 & #6 ADD	2,850.00
4.26	Provide New Pump, Reinstall Existing Pump, Provide New Plug Valves & Provide New Base & SST Slide Rail Systems for the Primary Clarifier Drain Lift Station. Paint New Valves & Piping..... ADD	\$20,582.00
4.28	Provide New SST Control Station for Primary Clarifier #6 ADD	\$308.00
	TOTAL	+ \$25,194.00


The Changes Result In The Following Adjustments:


	CONTRACT PRICE	TIME
Prior To This Change Order	\$2,748,821.00	3/31/2022 days
Adjustments Per This Change Order	+ \$25,194.00	0 days
Current Contract Status	\$2,774,015.00	3/31/2022 days

Recommended:
McMAHON ASSOCIATES, INC.
Neenah, Wisconsin

Accepted:
STAAB CONSTRUCTION CORP.
Marshfield, Wisconsin

Authorized:
CITY OF APPLETON
Outagamie County, Wisconsin

By: 
Date: November 10, 2021

By: 
Date: 11-16-21 Benjamin J. Lee Date: 11/22/21
President

- ☒ OWNER Copy
☐ CONTRACTOR Copy
☐ ENGINEER Copy (Contract Copy)
☐ FILE COPY

Four (4) Copies Should Accompany This Change Order
Execute And Return To ENGINEER For Distribution