



1445 MCMAHON DRIVE P.O. BOX 1025
 NEENAH, WI 54956 NEENAH, WI 54957-1025
 TELEPHONE: 920.751.4200
 FAX: 920.751.4284

CHANGE ORDER

(Contractor)
 AUGUST WINTER & SONS, INC.
 2323 North Roemer Road
 P.O. Box 1896
 Appleton, WI 54912-1896

Contract No. A0005-9-17-00625-A
 Project File No. A0005-9-17-00625.00
 Change Order No. One (1)
 Issue Date: July 15, 2019
 Project: Appleton - Water Treatment Facility
Chemical System Upgrades

You Are Directed To Make The Changes Noted Below In The Subject Contract:

	(Item Description)	(Price)
1.1	Changes to Chemical Tanks; per Shop Drawing Review..... ADD	+ \$4,040.00
1.2	Reduce CO ₂ Meter Size..... DEDUCT	- \$1,434.00
1.3	Change Fluoride Piping From Kynar To Schedule 80 PVC DEDUCT	- \$9,715.00
1.4	Increase Polymer Feed Pump Sizes To Match Demand ADD	+ \$9,881.00
1.5	Not Used..... N/A	\$0.00
1.6	Delete Chlorine Transfer Pumps DEDUCT	- \$5,000.00
1.7	Provide New Vapor Seals To Replace Corroded Existing Seals ADD	+ 1,374.00
1.8	Install & Terminate I/O Cords For Chemical Pump Control ADD	+ \$1,486.00
1.9	Add Drip Pan & Calibration Column Supports To Polymer Feed Pump Skid..... ADD	+ \$2,054.00
1.10	Fabricate New Bases For New Polymer Feed Pumps..... ADD	+ \$544.00
1.11	Re-Pipe Suction Header To New Polymer Pumps To Allow Quick Pump Removals ADD	+ \$3,753.00
1.12	Add Flushing Water Connections To The Ferric Sulfate Feed Pump Skid ADD	+ \$2,094.00
1.13	Replace Existing Chlorine Day Tank Vent Lines..... ADD	+ \$3,946.00
1.14	Replace Existing Corroded Air Supply To Chlorine Valves & Transfer Pumps..... ADD	+ \$4,181.00
1.15	Revise Fluoride Tank Fill Lines To Better Allow Directing Bulk Deliveries To Individual Bulk Tanks ADD	+ \$3,994.00
1.16	Replace Existing Corroded Air Supply To Fluoride Valves & Transfer Pump..... ADD	+ \$2,637.00
1.17	Time Extension to Date of Final Completion <i>from</i> May 14, 2019 <i>to</i> <u>August 31, 2019</u> ; at no change to the Contract Price..... N/A	\$0.00
	TOTAL	+ \$23,835.00

The Changes Result In The Following Adjustments:

	CONTRACT PRICE	DATE	
Prior To This Change Order	\$698,500.00	May 14, 2019	Original
Adjustments Per This Change Order	+ \$23,835.00	August 31, 2019	New
Current Contract Status	\$722,335.00	August 31, 2019	Revised