

CONTRACT CHANGE ORDER

Change Order No. 3

3

Date 02/05/18

Contract No. 43-17 for the following public work : AA-17 Cotter Street Stormwater Improvements & X-17 Oneida Street Sewer & Water (Re)Construction Project

between Kruczek Construction, Inc. (Contractor Name) , 3636 Kewaunee Road, Green Bay, WI 54311 (Contractor Address)

and the City of Appleton dated: 6/21/2017 is hereby changed in the following particular wit:

Item No.	Account No.	Current Contract Amount	Current Contingency	C.O. Amount (+/-)	Contingency (+/-)	New Contract Total	New Contingency Total
1	5371.6809.5.3602	\$211,206.00	\$10,560.30	\$3,495.00	-\$3,495.00	\$214,701.00	\$7,065.30
2	5431.6809.3.3606	\$277,108.00	\$13,855.40	\$0.00	\$0.00	\$277,108.00	\$13,855.40
3	5230.6809.4.3009 (AA-17)	\$273,320.10	\$22,740.81	\$0.00	\$0.00	\$273,320.10	\$22,740.81
4	5230.6809.4.3009 (X-17)	\$292,564.05	\$12,446.95	\$0.00	\$0.00	\$292,564.05	\$12,446.95
5	4092.6809.4	\$75,592.00	\$3,779.60	\$0.00	\$0.00	\$75,592.00	\$3,779.60
6						\$0.00	\$0.00
7						\$0.00	\$0.00
8						\$0.00	\$0.00
9						\$0.00	\$0.00
10						\$0.00	\$0.00
Total		\$1,129,790.15	\$63,383.06	\$3,495.00	-\$3,495.00	\$1,133,285.15	\$59,888.06

Reason for Change: Added 37.5 lin. ft. of 8" sanitary sewer main @ \$80/ft., 4 Lin. Ft 4" or 6" Sanitary Lateral @ \$80/ft. and 1 ea. Reconnect Sanitary Lateral @ \$175.00/each.
The additional 37.5' of 8" sanitary main is to accommodate the removal of the lift station in the ravine by Catherine Street.

The Contract Time will be (increased / decreased / unchanged) by this Change Order: 1 Days

The Date of Completion as of the date of this Change Order therefore is: 5 Days

Finance Committee Agenda Date: 02/12/18

Date approved by Council: _____