

August 5, 2019

Chris Stempa  
City Of Appleton  
Wastewater Treatment Facility  
2006 Newberry Street  
Appleton, WI 54915-2758

Re: City Of Appleton | Department Of Utilities  
Briarcliff Drive & Midway Road Lift Station Modifications  
Change Order #4 - Vinton Construction Company  
McM. No. A0005-9-18-00350.06

Dear Chris:

Enclosed is Change Order #4 for the above referenced project. This Change Order is an increase to the Contract price in the amount of +\$600.00. The new Contract Amount will be \$198,191.80.

Please review and sign in the space provided. **Return all copies to our office**, and we will distribute accordingly.

Should you have any questions, please contact our office at your convenience.

Respectfully,

McMAHON ASSOCIATES, INC.

*Anthony S. Kappell* / smdt

Anthony S. Kappell, P.E.  
Associate / Project Engineer

ASK:smdt

Enclosure: Change Order #4 (4 originals)

(Contractor)  
Rob Raboine  
VINTON CONSTRUCTION COMPANY  
2705 North Rapids Road  
P.O. Box 1987  
Manitowoc, WI 54221-1987

Contract No. A0005-9-18-00350  
Project File No. A0005-9-18-00350.06  
Change Order No. Four (4)  
Issue Date: July 26, 2019  
Project: City Of Appleton - Dept. Of Utilities  
Briarcliff Drive & Midway Road  
Lift Station Modifications

**You Are Directed To Make The Changes Noted Below In The Subject Contract:**

	(Item Description)	(Price)
4.1	Remove And Replace Two (2) Sidewalk Panels At Midway Road Lift Station Site .....ADD	+ \$600.00
	<b>TOTAL</b>	<b>+\$ 600.00</b>


**The Changes Result In The Following Adjustments:**

	CONTRACT PRICE	TIME	
Prior To This Change Order	<u>\$197,591.80</u>	<u>+33-Days</u> days	Final 07/31/2019
Adjustments Per This Change Order	<u>+ \$600.00</u>	<u>- 0 -</u> days	
Current Contract Status	<u>\$198,191.80</u>	<u>+33-Days</u> days	Final 07/31/2019


Recommended:  
**McMAHON ASSOCIATES, INC.**  
Neenah, Wisconsin

Accepted:  
**VINTON CONSTRUCTION CO.**  
Manitowoc, Wisconsin

Authorized:  
**CITY OF APPLETON**  
Dept. Of Utilities, Wisconsin

By:   
Date: 7-26-19

By:   
Date: 7.31.19

By:   
Date: 8/23/19

- OWNER Original #1
- OWNER Original #2
- CONTRACTOR Original
- ENGINEER Original

Four Originals Should Accompany This Change Order  
**Execute And Return To ENGINEER For Distribution**



**VINTON CONSTRUCTION COMPANY...Road Contractors**

**An Equal Opportunity Employer**

**P.O. Box 1987**

**2705 N. Rapids Road**

**Manitowoc, Wisconsin 54221-1987**

**Office 920-682-0375**

**Fax 920-682-2838**

Attn : Anthony Kappell  
Mc Mahon Associates

5/29/2019

Re: Briarcliff Lift Station

Requested Pricing

<b>Remove and Replace 2 additional Sidewalk Panels at Midway Road Lift Station</b>		
<b>Includign additional restoration</b>		
	<b>Total</b>	<b>\$ 600.00</b>