

CONTRACT CHANGE ORDER

Change Order No. 1
 Date 02/05/20

Contract No. 110-19 for the following public work : Unit AA-19 Bear Creek Culver and Spartan/Sommers Retaining Wall

between Highland Landscapers , 1900 Bohm Drive, Little Chute, WI 54140
 (Contractor Name) (Contractor Address)

and the City of Appleton dated: 18-Sep-19 is hereby changed in the following particular wit:

Item No.	Account No.	Current Contract Amount	Current Contingency	C.O. Amount (+/-)	Contingency (+/-)	New Contract Total	New Contingency Total
1	5230.6809	\$581,163.00	\$58,116.00		-\$10,548.00	\$581,163.00	\$47,568.00
2						\$0.00	\$0.00
3						\$0.00	\$0.00
4						\$0.00	\$0.00
5						\$0.00	\$0.00
6						\$0.00	\$0.00
7						\$0.00	\$0.00
8						\$0.00	\$0.00
9						\$0.00	\$0.00
10						\$0.00	\$0.00
	Total	\$581,163.00	\$58,116.00	\$0.00	-\$10,548.00	\$581,163.00	\$47,568.00

Reason for Change: Move funds to 2019J Brown and Caldwell contract to redesign retaining wall due to construction error

The Contract Time will be (increased / decreased / unchanged) by this Change Order: NA Days

The Date of Completion as of the date of this Change Order therefore is: June 15, 2020

Finance Committee Agenda Date: _____

Date approved by Council: _____