

CONTRACT CHANGE ORDER

Change Order No. 1

Date 07/05/18

Contract No. 10-18 for the following public work : Sanitary Sewer (CIPP) Lining

between Visu-Sewer Inc. and the City of Appleton dated 4/11/2018 is hereby changed in the following particular wit:

Item No.	Account No.	Current Contract Amount	Current Contingency	C.O. Amount (+/-)	Contingency (+/-)	New Contract Total	New Contingency Total
1	<u>5431.6809.3</u>	<u>\$145,834.70</u>	<u>\$14,465.30</u>			<u>\$145,834.70</u>	<u>\$14,465.30</u>
2	<u>5230.6809.4</u>	<u>\$0.00</u>	<u>\$0.00</u>	<u>\$8,700.00</u>		<u>\$8,700.00</u>	<u>\$0.00</u>
3						<u>\$0.00</u>	<u>\$0.00</u>
4						<u>\$0.00</u>	<u>\$0.00</u>
5						<u>\$0.00</u>	<u>\$0.00</u>
6						<u>\$0.00</u>	<u>\$0.00</u>
7						<u>\$0.00</u>	<u>\$0.00</u>
8						<u>\$0.00</u>	<u>\$0.00</u>
9						<u>\$0.00</u>	<u>\$0.00</u>
10						<u>\$0.00</u>	<u>\$0.00</u>
	Total	<u>\$145,834.70</u>	<u>\$14,465.30</u>	<u>\$8,700.00</u>	<u>\$0.00</u>	<u>\$154,534.70</u>	<u>\$14,465.30</u>

Reason for Change: Installation of a CIPP Liner located at the Alley south of Edgemere Drive and east of Kensington Drive due to a void in the existing corrugated metal pipe which resulted in a sink hole in the alley.

The Contract Time will be (increased / decreased / unchanged) by this Change Order: 3 Days

The Date of Completion as of the date of this Change Order therefore is: 10/3/2018

Finance Committee Agenda Date: 07/09/18

Date approved by Council: 07/18/18