



CONTRACT MODIFICATION
CITY OF APPLETON, WISCONSIN

CHANGE ORDER

WRITTEN AMENDMENT

MODIFICATION NO¹: 002

TO CONTRACTOR: Staab Construction Corporation

PROJECT: Regulatory Upgrade and Process Improvement PROJECT NO: 468399

OWNER: City of Appleton

ENGINEER: CH2MHILL

The following modification(s) to the Contract are hereby ordered (use additional pages if required):

See RFQ Log attached. Includes RFQs 7 through 22.

Reason for Modification(s):

Various. See RFQs 7 through 22 attached.

Attachments (List Supporting Documents):

RFQs 7 through 22, attached.

Contract Amount or Price		Contract Times (Calculate Days)	
Original	\$4,857,000	Original Duration	365 Days
Previous Contract Modification(s) (Add/Deduct)	\$(109,974)	Previous Contract Modification(s) (Add/Deduct)	0 Days
This Contract Modification (Deduct)	\$22,939	This Contract Modification (Add/Deduct)	0 Days
Revised Contract Amount	\$4,769,965	Revised Contract Time	365 Days

The Revised Contract Completion Date is: _____, 20____

Owner	Contractor	Engineer Recommendation ²
By: <u>[Signature]</u>	By: <u>[Signature]</u>	By: <u>Tony Myers</u>
Date: <u>7/10/14</u>	Date: <u>7/10/14</u>	Date: <u>07-10-2014</u>

¹ Number all Modifications consecutively.

Copies: Owner

² Recommendation necessary for Change Orders.