

CONTRACT CHANGE ORDER

Change Order No. Two
 Date 11/25/13

Contract No. 20-13 for the following public work : Unit BB-08 Riverheath Way / Newberry Street sewer, water, street excavation & gravelling

between Vinton Construction Company and the City of Appleton dated 08/22/03 is hereby changed in the following particular wit:

Item No.	Account No.	Current Contract Amount	Current Contingency	C.O. Amount (+/-)	Contingency (+/-)	New Contract Total	New Contingency Total
1	<u>4112.6809.99</u>	<u>\$881,239.08</u>	<u>\$103,435.86</u>	<u>\$14,562.00</u>	<u>-\$14,562.00</u>	<u>\$895,801.08</u>	<u>\$88,873.86</u>
2						<u>\$0.00</u>	<u>\$0.00</u>
3						<u>\$0.00</u>	<u>\$0.00</u>
4						<u>\$0.00</u>	<u>\$0.00</u>
5						<u>\$0.00</u>	<u>\$0.00</u>
6						<u>\$0.00</u>	<u>\$0.00</u>
7						<u>\$0.00</u>	<u>\$0.00</u>
8						<u>\$0.00</u>	<u>\$0.00</u>
9						<u>\$0.00</u>	<u>\$0.00</u>
10						<u>\$0.00</u>	<u>\$0.00</u>
	Total	<u>\$881,239.08</u>	<u>\$103,435.86</u>	<u>\$14,562.00</u>	<u>-\$14,562.00</u>	<u>\$895,801.08</u>	<u>\$88,873.86</u>

Reason for Change: Additional labor, equipment and disposal costs related to the removal of existing clay soils and rock fragments encountered in large diameter (60-inch) storm sewer while installing a new box manhole. The pipe was found to be half full for 40 feet due to a hole in the existing storm sewer pipe. This is an estimated amount as the work has not been performed. Actual costs will be tracked on a time and material basis subject to City review and approval.

The Contract Time will be (increased / decreased / unchanged) by this Change Order: 2 Days

The Date of Completion as of the date of this Change Order therefore is: 12/15/2013

Finance Committee Agenda Date: 12/11/13

Date approved by Council: _____