

CONTRACT AMENDMENT & CHANGE ORDER

Change Order No. One

11/27/19

Date

11/27/19

Contract No. 36-19 for the following public work: Sewer & Water Reconstruction #3
 between Van Straten Construction Co., Inc. 2117 S. Oneida St., Green Bay, WI 54304
 (Contractor Name) (Contractor Address)

and the City of Appleton dated: 3-Apr-19 is hereby changed in the following particular wit:

Item No.	Account No.	Current Contract Amount	Current Contingency	C.O. Amount (+/-)	Contingency (+/-)	New Contract Total	New Contingency Total
1	53206730.680905	\$788,678.16	\$39,433.91			\$788,678.16	\$39,433.91
2	5431.690803	\$549,347.42	\$27,467.37	\$15,000.00	-\$15,000.00	\$564,347.42	\$12,467.37
3	5230.680904	\$243,747.42	\$12,187.37	\$15,000.00	-\$12,187.37	\$258,747.42	\$0.00
4						\$0.00	\$0.00
5						\$0.00	\$0.00
6						\$0.00	\$0.00
7						\$0.00	\$0.00
8						\$0.00	\$0.00
9						\$0.00	\$0.00
10						\$0.00	\$0.00
Total		\$1,581,773.00	\$79,088.65	\$30,000.00	-\$27,187.37	\$1,611,773.00	\$51,901.28

Reason for Change: 5431 - Additional quantities on Randall St, Henry St., & Harriet Street
5320 - Additional quantities for storm laterals on Randall St.; Backflow Preventer on Pershing St.; Inlet replacement not scheduled.

The Contract Time will be (increased / decreased / unchanged) by this Change Order: 0 Days

The Date of Completion as of the date of this Change Order therefore is: N/A

Finance Committee Agenda Date: 12/07/19

Date approved by Council: 12/18/19