

CONTRACT CHANGE ORDER

Change Order No. 3

Date 11/19/18

Contract No. 03-17 for the following public work : Unit H-17 Northland Pond Construction

between Kruczek Construction Inc., 3636 Kewaunee Road, Green Bay, WI 54311
 (Contractor Name) (Contractor Address)

and the City of Appleton dated: 2/14/2017 is hereby changed in the following particular wit:

Item No.	Account No.	Current Contract Amount	Current Contingency	C.O. Amount (+/-)	Contingency (+/-)	New Contract Total	New Contingency Total
1	5230.6809	\$3,285,788.41	\$97,380.79	\$39,916.42	-\$39,916.42	\$3,325,704.83	\$57,464.37
2						\$0.00	\$0.00
3						\$0.00	\$0.00
4						\$0.00	\$0.00
5						\$0.00	\$0.00
6						\$0.00	\$0.00
7						\$0.00	\$0.00
8						\$0.00	\$0.00
9						\$0.00	\$0.00
10						\$0.00	\$0.00
	Total	\$3,285,788.41	\$97,380.79	\$39,916.42	-\$39,916.42	\$3,325,704.83	\$57,464.37

Reason for Change: Install additional french drains in unstable pond slopes; Additional excavation and disposal of Low Hazard Waste Grant of Exemption Contaminated Soils;
final approved quantities with contractor

The Contract Time will be (increased / decreased / unchanged) by this Change Order: unchanged Days

The Date of Completion as of the date of this Change Order therefore is: unchanged

Finance Committee Agenda Date: 11/26/18

Date approved by Council: _____