

CONTRACT CHANGE ORDER

Change Order No. ONE

Date 01/26/17

Contract No. 47-16 for the following public work : Unit H-15 Sanitary Sewer & Force Main, Spartan Dr & Haymeadow Ave.

between Kruczek Construction Co., Inc. and the City of Appleton dated 07/09/16 is hereby changed in the following particular wit:

Item No.	Account No.	Current Contract Amount	Current Contingency	C.O. Amount (+/-)	Contingency (+/-)	New Contract Total	New Contingency Total
1	<u>5431.6809.3</u>	<u>\$427,427.00</u>	<u>\$20,000.00</u>	<u>\$11,459.75</u>	<u>-\$11,459.75</u>	<u>\$438,886.75</u>	<u>\$8,540.25</u>
2							
3							
4							
5							
6							
7							
8							
9							
10							
Total		<u>\$427,427.00</u>	<u>\$20,000.00</u>	<u>\$11,459.75</u>	<u>-\$11,459.75</u>	<u>\$438,886.75</u>	<u>\$8,540.25</u>

Reason for Change: Adjustment to final quantities installed; Increase in Fert/Seed/Mulch quantities; additional stone tonnage for backfill on wet well during sheet piling removal.

The Contract Time will be (increased / decreased / **unchanged**) by this Change Order: - Days

The Date of Completion as of the date of this Change Order therefore is: 60 days

Finance Committee Agenda Date: 02/07/17

Date approved by Council: 02/15/17