

CONTRACT AMENDMENT AND CHANGE ORDER

Change Order No. One

Date 07/11/19

Contract No. 77-19 for the following public work : T-19 Kernan Avenue / E. South River Street Storm Sewer Reconstruction

between Dorner Inc. and the City of Appleton dated TBD is hereby changed in the following particular wit:

Item No.	Account No.	Current Contract Amount	Current Contingency	C.O. Amount (+/-)	Contingency (+/-)	New Contract Total	New Contingency Total
1	5230.6809.4	\$854,655.00	\$50,000.00	\$121,840.50	\$20,000.00	\$976,495.50	\$70,000.00
2						\$0.00	\$0.00
3						\$0.00	\$0.00
4						\$0.00	\$0.00
5						\$0.00	\$0.00
6						\$0.00	\$0.00
7						\$0.00	\$0.00
8						\$0.00	\$0.00
9						\$0.00	\$0.00
10						\$0.00	\$0.00
Total		\$854,655.00	\$50,000.00	\$121,840.50	\$20,000.00	\$976,495.50	\$70,000.00

Reason for Change: The additional funding is to complete permanent concrete surface restoration in lieu of temporary asphalt in 2019. This will avoid disrupting the neighborhood again in 2020. It will also eliminate the additional cost of a temporary asphalt surface prior to installing the permanent concrete the following year.

The Contract Time will be (unchanged) by this Change Order: 0 Days

The Date of Completion as of the date of this Change Order therefore is: 90

Finance Committee Agenda Date: 07/15/19

Date approved by Council: _____

KERNAN AVE / E SOUTH RIVER ST
STORM SEWER CONSTRUCTION

ESTIMATE

CONCRETE PAVEMENT RESTORATION

<u>Item</u>	<u>Description</u>	<u>Qty./</u>	<u>Unit</u>	<u>Unit Price/\$</u>	<u>Total/\$</u>
1.	Furnish & Install 7" Plain Concrete Pavement	1,800.00	SY	<u>\$59.41</u>	<u>\$106,938.00</u>
2.	Concrete Pavement Removal	250.00	SY	<u>\$0.01</u>	<u>\$2.50</u>
3.	Adjust Storm Sewer Manhole	6.00	EA	<u>\$350.00</u>	<u>\$2,100.00</u>
4.	Full Depth Sawcut	2,240.00	LF	<u>\$3.00</u>	<u>\$6,720.00</u>
5.	Drilled in Tie Bars	760.00	EA	<u>\$8.00</u>	<u>\$6,080.00</u>
				Subtotal:	<u>\$121,840.50</u>

*** Price does not include Traffic Control

*** Price does not include Curb and Gutter Replacement

*** Price does not include Terrace Restoration

*** Price includes Excavating 7" of gravel and pavement to finished subgrade. Since we have to excavate either gravel or concrete we have elected to put the monies for that into the pavement price

**** Prices do not include cold weather concrete. If Vinton is asked to do the second phase work in cold conditions we would have to get money for covereing if applicable.

*** Price includes finegrading

*** Price includes bond