

CONTRACT CHANGE ORDER

Change Order No. 1

Date 07/02/13

Contract No. 21-11

for the following public work Bellaire Ravine Streambank Stabilization

between Conservation Land Stewardship, Inc.

and the City of Appleton dated 12/21/11

is hereby changed in the following particular wit:

Item No.	Account No.	Current Contract Amount	Current Contingency	C.O. Amount (+/-)	Contingency (+/-)	New Contract Total	New Contingency Total
1.	5230.6809.4	\$144,603.50	\$10,000.00	\$5,311.22	(\$5,311.22)	\$149,914.72	\$4,688.78
2.							
3.							
4.							
5.							
6.							
7.							
8.							
	Total	\$144,603.50	\$10,000.00	\$5,311.22	(\$5,311.22)	\$149,914.72	\$4,688.78

Reason for Change Additional stone cobble material needed to stabilize stream bed

The Contract Time will be (increased) (decreased) (unchanged) by this Change Order

n/a Days

The Date of Completion as of the date of this Change Order therefore is

unchanged

CITY OF APPLETON

CHARLENE PETERSON, City Clerk

Date approved by Committee

Date approved by Council