

CHANGE ORDER NO. 3

CHANGE ORDER DATE OF ISSUANCE <u>3/26/2015</u>	COMMENCEMENT OF CONTRACT TIME <u>11/14/2015</u>
OWNER <u>City of Appleton</u>	
CONTRACTOR <u>Pieper Electric, Inc.</u>	
PROJECT <u>PAC Fire Suppression and Monitoring Project</u>	CONTRACT NO. <u>23-14</u>
ENGINEER <u>Donohue & Associates</u>	

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGES IN THE CONTRACT DOCUMENTS:

DESCRIPTION:

The contract documents defined a \$7,500 allowance for baghouse modifications. The actual cost for the modifications was \$4,800.

REASON FOR CHANGE ORDER:

This change order credits the Owner with the remaining \$2,700.

ATTACHMENTS:

CHANGE IN CONTRACT PRICE
Original Contract Price: \$ <u>173,800</u>
Net increase from previous Change Orders: \$ <u>7,614.00</u>
Net decrease of this Change Order: \$ <u>2,700.00</u>
Revised Contract Price: \$ <u>178,714.00</u>

CHANGE IN CONTRACT TIMES
Original Contract Times: <i>(days or dates)</i> Substantial Completion: <u>03/1/2015</u> Ready for Final Payment: <u>04/01/2015</u>
Net increase (decrease) from previous Change Orders: <i>(days)</i> Substantial Completion: <u>0</u> Ready for Final Payment: <u>0</u>
Net increase (decrease) of this Change Order: <i>(days)</i> Substantial Completion: <u>0</u> Ready for Final Payment: <u>0</u>
Revised Contract Times: <i>(days or dates)</i> Substantial Completion: <u>03/1/2015</u> Ready for Final Payment: <u>04/01/2015</u>

CONTRACTOR agrees that this Change Order includes any and all costs associated with or resulting from the change ordered herein, including all impacts, delays, and accelerated costs. Other than the dollar amount and time allowance listed above, there shall be no other dollar or time compensation as a result of this Change Order.

THIS DOCUMENT SHALL BECOME AN AMBNDMENT TO THE CONTRACT AND ALL
STIPULATIONS AND COVENANTS OF THE CONTRACT SHALL APPLY HERETO.

RECOMMENDED:

By: *L. Keane*
ENGINEER *(signature)*
Date: 3-26-15

APPROVED:

By: *[Signature]*
OWNER *(signature)*
Date: 3/27/15

ACCEPTED:

By: *[Signature]*
CONTRACTOR *(signature)*
Date: 3/30/15