



CONTRACT MODIFICATION
CITY OF APPLETON, WISCONSIN

CHANGE ORDER WRITTEN AMENDMENT MODIFICATION NO¹: 005

TO CONTRACTOR: Staab Construction Corporation

PROJECT: Regulatory Upgrade and Process Improvement PROJECT NO: 468399

OWNER: City of Appleton

ENGINEER: CH2MHILL

The following modification(s) to the Contract are hereby ordered (use additional pages if required):
 See RFQ Log attached. Includes RFQs 43 through 56, excluding 47 and 55.

Reason for Modification(s):
 Various. See RFQs 43 through 56, excluding 47 and 55, attached.

Attachments (List Supporting Documents):
 RFQs 43 through 56, excluding 47 and 55, attached.

| Contract Amount or Price | | Contract Times (Calculate Days) | |
|--|--------------------|---|-----------------|
| Original | <u>\$4,857,000</u> | Original Duration | <u>365</u> Days |
| Previous Contract Modification(s) (Deduct) | <u>\$(5,115)</u> | Previous Contract Modification(s) (Add) | <u>180</u> Days |
| This Contract Modification (Add) | <u>\$43,891</u> | This Contract Modification (Add/Deduct) | <u>0</u> Days |
| Revised Contract Amount | <u>\$4,895,776</u> | Revised Contract Time | <u>545</u> Days |
| The Revised Contract Completion Date is: | | | |
| <u>July 27</u> , 20 <u>15</u> | | | |

| Owner | Contractor | Engineer Recommendation ² |
|------------------------|------------------------|--------------------------------------|
| By: <u>[Signature]</u> | By: <u>[Signature]</u> | By: <u>Tony Myers</u> |
| Date: <u>5/7/15</u> | Date: <u>5/6/15</u> | Date: <u>May 6, 2015</u> |

¹ Number all Modifications consecutively.

² Recommendation necessary for Change Orders.

Copies: Owner