

**CONTRACT AMENDMENT AND CHANGE ORDER**

Change Order No. 1

Date 07/11/22

Contract No. 58-22 for the following public work: Unit D-22 Sidewalk Construction

between Al Dix Concrete Inc. , 401 Gertrude Street Kaukauna, WI 54130  
 (Contractor Name) (Contractor Address)

and the City of Appleton dated: 5/6/2020 is hereby changed in the following particular wit:

Item No.	Account No.	Current Contract Amount	Current Contingency	C.O. Amount (+/-)	Contingency (+/-)	New Contract Total	New Contingency Total
1	<u>4010.680902</u>	<u>\$10,000.00</u>	<u>\$0.00</u>	<u>\$0.00</u>		<u>\$10,000.00</u>	<u>\$0.00</u>
2	<u>17015.680902</u>	<u>\$358,000.00</u>	<u>\$0.00</u>	<u>\$0.00</u>		<u>\$358,000.00</u>	<u>\$0.00</u>
3	<u>Facilities, ParkADA, Infrastruc (AMP)</u>	<u>\$0.00</u>	<u>\$0.00</u>	<u>\$25,000.00</u>		<u>\$25,000.00</u>	<u>\$0.00</u>
4	<u>Hardscape, Infrastruc (Fire</u>	<u>\$0.00</u>	<u>\$0.00</u>	<u>\$25,000.00</u>		<u>\$25,000.00</u>	<u>\$0.00</u>
5							
6							
7							
8							
	<b>Total</b>	<u>\$368,000.00</u>	<u>\$0.00</u>	<u>\$50,000.00</u>	<u>\$0.00</u>	<u>\$418,000.00</u>	<u>\$0.00</u>

Reason for Change: Addition of \$25,000 of Facilities/Construction Management Funds for sidewalk replacement at Memorial Park.

Addition of \$25,000 of Facilities/Construction Management Funds for sidewalk and driveway panel replacement at Fire Station No. 3.

The Contract Time will be (increased / decreased/ unchanged) by this Change Order: 15 Days

The Date of Completion as of the date of this Change Order therefore is: 08/05/22

Finance Committee Agenda Date: 07/11/22

Date approved by Council: 07/20/22