

**CONTRACT CHANGE ORDER**

Change Order No. 1

Date 09/22/21

Contract No. 82-20 for the following public work : Unit AA-20 Rubyred Drive Bridge Construction

between Radtke Contractors , 6408 Cross Road, Winneconne, WI 54986  
 (Contractor Name) (Contractor Address)

and the City of Appleton dated: 4/15/2020 is hereby changed in the following particular wit:

Item No.	Account No.	Current Contract Amount	Current Contingency	C.O. Amount (+/-)	Contingency (+/-)	New Contract Total	New Contingency Total
1	<u>5230.6809</u>	<u>\$288,260.00</u>	<u>\$61,000.00</u>	<u>\$2,500.00</u>	<u>-\$2,500.00</u>	<u>\$290,760.00</u>	<u>\$58,500.00</u>
2						<u>\$0.00</u>	<u>\$0.00</u>
3						<u>\$0.00</u>	<u>\$0.00</u>
4						<u>\$0.00</u>	<u>\$0.00</u>
5						<u>\$0.00</u>	<u>\$0.00</u>
6						<u>\$0.00</u>	<u>\$0.00</u>
7						<u>\$0.00</u>	<u>\$0.00</u>
8						<u>\$0.00</u>	<u>\$0.00</u>
9						<u>\$0.00</u>	<u>\$0.00</u>
10						<u>\$0.00</u>	<u>\$0.00</u>
	<b>Total</b>	<u>\$288,260.00</u>	<u>\$61,000.00</u>	<u>\$2,500.00</u>	<u>-\$2,500.00</u>	<u>\$290,760.00</u>	<u>\$58,500.00</u>

Reason for Change: Concrete footing extension and concrete encasement of sanitary sewer

\_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

The Contract Time will be (increased / decreased / unchanged) by this Change Order: unchanged Days

The Date of Completion as of the date of this Change Order therefore is: unchanged

Finance Committee Agenda Date: 10/11/21

Date approved by Council: \_\_\_\_\_