

**CONTRACT CHANGE ORDER**

Change Order No. 3  
 Date 09/06/23

Contract No. 72-22 for the following public work : H-21 Redundant Raw Water Line

between PTS Contractors Inc , 4075 Eaton Road, Green Bay, WI 54311  
 (Contractor Name) (Contractor Address)

and the City of Appleton dated: 6/22/2022 is hereby changed in the following particular wit:

Item No.	Account No.	Current Contract Amount	Current Contingency	C.O. Amount (+/-)	Contingency (+/-)	New Contract Total	New Contingency Total
1	5371.6809.5	\$4,930,450.29	\$444,549.71	\$200,000.00	(\$200,000.00)	\$5,130,450.29	\$244,549.71
2						\$0.00	\$0.00
3						\$0.00	\$0.00
4						\$0.00	\$0.00
5						\$0.00	\$0.00
6						\$0.00	\$0.00
7						\$0.00	\$0.00
8						\$0.00	\$0.00
9						\$0.00	\$0.00
10						\$0.00	\$0.00
	<b>Total</b>	<b>\$4,930,450.29</b>	<b>\$444,549.71</b>	<b>\$200,000.00</b>	<b>(\$200,000.00)</b>	<b>\$5,130,450.29</b>	<b>\$244,549.71</b>

Reason for Change: Unforeseen conditions of the soil led to an increase in concrete and asphalt pavement restoration quantities.

The Contract Time will be (increased / decreased / unchanged) by this Change Order: unchanged Days

The Date of Completion as of the date of this Change Order therefore is: unchanged

Finance Committee Agenda Date: 09/11/23

Date approved by Council: \_\_\_\_\_