

CONTRACT CHANGE ORDERChange Order No. 1Date 12/02/21Contract No. 76-21 for the following public work : Unit L-21 Sewer and Water Construction - Lightning and Edgewoodbetween Feaker and Sons Co., Inc. , P.O. Box 5817, De Pere, WI 54115
(Contractor Name) (Contractor Address)and the City of Appleton dated: 6/2/2021 is hereby changed in the following particular wit:

Item No.	Account No.	Current Contract Amount	Current Contingency	C.O. Amount (+/-)	Contingency (+/-)	New Contract Total	New Contingency Total
1	5431.6809	\$388,242.50	\$20,000.00	\$0.00	\$0.00	\$388,242.50	\$20,000.00
2	5371.6809	\$616,221.00	\$30,000.00	\$5,525.00	-\$5,525.00	\$621,746.00	\$24,475.00
3						\$0.00	\$0.00
4						\$0.00	\$0.00
5						\$0.00	\$0.00
6						\$0.00	\$0.00
7						\$0.00	\$0.00
8						\$0.00	\$0.00
9						\$0.00	\$0.00
10						\$0.00	\$0.00
Total		\$1,004,463.50	\$50,000.00	\$5,525.00	-\$5,525.00	\$1,009,988.50	\$44,475.00

Reason for Change: Add mechanically restrained joints and water connection/meter assembly for stream crossing per new DNR standards.

The Contract Time will be (increased / decreased / unchanged) by this Change Order: unchanged DaysThe Date of Completion as of the date of this Change Order therefore is: unchangedFinance Committee Agenda Date: 12/06/21Date approved by Council: 12/15/21