

**CONTRACT CHANGE ORDER**Change Order No. 1Date 08/21/25Contract No. 106-25 for the following public work : Unit DD-25 Mackville Quarry Grading & Cappingbetween MCC , 2600 N Roemer Road, Appleton, WI 54912-1137  
(Contractor Name) (Contractor Address)and the City of Appleton dated: 8/21/2025 is hereby changed in the following particular wit:

Item No.	Account No.	Current Contract Amount	Current Contingency	C.O. Amount (+/-)	Contingency (+/-)	New Contract Total	New Contingency Total
1	<u>5230.680904</u>	<u>\$131,126.25</u>	<u>\$19,668.94</u>	<u>\$13,600.00</u>	<u>(\$13,600.00)</u>	<u>\$144,726.25</u>	<u>\$6,068.94</u>
2						<u>\$0.00</u>	<u>\$0.00</u>
3						<u>\$0.00</u>	<u>\$0.00</u>
4						<u>\$0.00</u>	<u>\$0.00</u>
5						<u>\$0.00</u>	<u>\$0.00</u>
6						<u>\$0.00</u>	<u>\$0.00</u>
7						<u>\$0.00</u>	<u>\$0.00</u>
8						<u>\$0.00</u>	<u>\$0.00</u>
9						<u>\$0.00</u>	<u>\$0.00</u>
10						<u>\$0.00</u>	<u>\$0.00</u>
Total		<u>\$131,126.25</u>	<u>\$19,668.94</u>	<u>\$13,600.00</u>	<u>-\$13,600.00</u>	<u>\$144,726.25</u>	<u>\$6,068.94</u>

Reason for Change: Install culvert pipe beneath access road to eliminate ponding of stormwater and redirect away from the access road.  
  
  
  
The Contract Time will be (increased / decreased / unchanged) by this Change Order: unchanged DaysThe Date of Completion as of the date of this Change Order therefore is: unchangedFinance Committee Agenda Date: 08/25/25Date approved by Council: N/A