

CONTRACT CHANGE ORDER

Change Order No. 4

Date 12/19/23

Contract No. 72-22 for the following public work : H-21 Redundant Raw Water Line

between PTS Contractors Inc , 4075 Eaton Road, Green Bay, WI 54311
 (Contractor Name) (Contractor Address)

and the City of Appleton dated: 6/22/2022 is hereby changed in the following particular wit:

Item No.	Account No.	Current Contract Amount	Current Contingency	C.O. Amount (+/-)	Contingency (+/-)	New Contract Total	New Contingency Total
1	5371.6809.5	\$5,130,450.29	\$244,549.71	\$176,232.54	(\$244,549.71)	\$5,306,682.83	\$0.00
2						\$0.00	\$0.00
3						\$0.00	\$0.00
4						\$0.00	\$0.00
5						\$0.00	\$0.00
6						\$0.00	\$0.00
7						\$0.00	\$0.00
8						\$0.00	\$0.00
9						\$0.00	\$0.00
10						\$0.00	\$0.00
	Total	\$5,130,450.29	\$244,549.71	\$176,232.54	(\$244,549.71)	\$5,306,682.83	\$0.00

Reason for Change: Project closeout. Misc changes in quantities. Unforeseen changes in existing conditions resulting in extra stone backfill, extra fittings and modifications to fittings and connection points

The Contract Time will be (increased / decreased / unchanged) by this Change Order: unchanged Days

The Date of Completion as of the date of this Change Order therefore is: unchanged

Finance Committee Agenda Date: 01/08/24

Date approved by Council: _____