

CONTRACT CHANGE ORDER

Change Order No. 2

Date 11/07/17

Contract No. 03-17 for the following public work : Unit H-17 Northland Pond Construction

between Kruczek Construction Inc. (Contractor Name) , 3636 Kewaunee Road, Green Bay, WI 54311 (Contractor Address)

and the City of Appleton dated: 2/14/2017 is hereby changed in the following particular wit:

Item No.	Account No.	Current Contract Amount	Current Contingency	C.O. Amount (+/-)	Contingency (+/-)	New Contract Total	New Contingency Total
1	5230.6809	\$3,253,169.20	\$130,000.00	\$32,619.21	-\$32,619.21	\$3,285,788.41	\$97,380.79
2						\$0.00	\$0.00
3						\$0.00	\$0.00
4						\$0.00	\$0.00
5						\$0.00	\$0.00
6						\$0.00	\$0.00
7						\$0.00	\$0.00
8						\$0.00	\$0.00
9						\$0.00	\$0.00
10						\$0.00	\$0.00
Total		\$3,253,169.20	\$130,000.00	\$32,619.21	-\$32,619.21	\$3,285,788.41	\$97,380.79

Reason for Change: Install french drains in unstable pond slopes, install additional yard drains in storm sewer inlet and outlet pipes, install extra stone base and geotextile fabric for access road, install additional valves and main for water main relocation around storm sewer

The Contract Time will be (increased / decreased / unchanged) by this Change Order: unchanged Days

The Date of Completion as of the date of this Change Order therefore is: unchanged

Finance Committee Agenda Date: 12/11/17

Date approved by Council: _____