



CONTRACT MODIFICATION
CITY OF APPLETON, WISCONSIN

CHANGE ORDER WRITTEN AMENDMENT MODIFICATION NO1: 007

TO CONTRACTOR: Staab Construction Corporation

PROJECT: Regulatory Upgrade and Process Improvement PROJECT NO: 468399

OWNER: City of Appleton

ENGINEER: CH2MHILL

The following modification(s) to the Contract are hereby ordered (use additional pages if required):
 See RFQ Log attached. Includes RFQ 47.

Reason for Modification(s):
 See RFQ 47, attached.

Attachments (List Supporting Documents):
 RFQ 47, attached.

Contract Amount or Price		Contract Times (Calculate Days)	
Original	<u>\$4,857,000</u>	Original Duration	<u>365</u> Days
Previous Contract Modification(s) (Add)	<u>\$63,797</u>	Previous Contract Modification(s) (Add)	<u>180</u> Days
This Contract Modification (Add)	<u>\$22,878</u>	This Contract Modification (Add/Deduct)	<u>0</u> Days
Revised Contract Amount	<u>\$4,943,675</u>	Revised Contract Time	<u>545</u> Days

The Revised Contract Completion Date is:
July 27, 20 15

Owner	Contractor	Engineer Recommendation ²
By: <u><i>[Signature]</i></u>	By: <u><i>[Signature]</i></u>	By: <u>Tony Myers</u>
Date: <u>5/7/15</u>	Date: <u>5/6/15</u>	Date: <u>05/07/2015</u>

¹ Number all Modifications consecutively.

² Recommendation necessary for Change Orders.

Copies: Owner