

Maguire Iron, Inc.
1610 N. Minnesota Avenue
Sioux Falls, SD 57101

Contract No. A0005-9-16-00669
Project File No. A0005-9-16-00669.02
Change Order No. One (1)
Issue Date: December 29, 2016
Project: Appleton, WI – Matthias Street
Water Tank Maintenance Work

You Are Directed To Make The Changes Noted Below In The Subject Contract:

	(Item Description)	(Price)
1.1	Change substantial and final completion dates from 12/1/16 and 12/15/16 to 1/1/17 and 1/15/17, respectively. No cost change.....	-
1.2	Credit for painting contract allowance not used.....Deduct	(\$10,000.00)
	TOTAL DEDUCT	(\$10,000.00)

The Changes Result In The Following Adjustments:

	<u>CONTRACT PRICE</u>	<u>TIME</u>
Prior To This Change Order	<u>\$94,200.00</u>	<u>-</u> days
Adjustments Per This Change Order	<u>(\$10,000.00)</u>	<u>+ 32</u> days
Current Contract Status	<u>\$84,200.00</u>	<u>-</u> days

Recommended:
McMAHON
Neenah, Wisconsin

Accepted:
MAGUIRE IRON, INC.
Sioux Falls, South Dakota

Authorized:
CITY OF APPLETON,
DEPT. OF UTILITIES
Appleton, Wisconsin

By: Jeffrey G. Helmer
Date: 12/29/16

By: [Signature]
Date: 1/9/17

By: [Signature]
Date: 1/20/17

- OWNER Copy
- CONTRACTOR Copy
- ENGINEER Copy (Contract Copy)
- FILE COPY

Four Copies Should Accompany This Change Order
Execute And Return To ENGINEER For Distribution