

CONTRACT AMENDMENT AND CHANGE ORDER

Change Order No. 1

Date 04/15/26

Contract No. 24-26 for the following public work : Unit X-26 Sewer and Water Construction

between Kruczek Construction , 3636 Kewaunee Rd, Green Bay, WI 54311
 (Contractor Name) (Contractor Address)

and the City of Appleton dated: 2/23/2026 is hereby changed in the following particular wit:

Item No.	Account No.	Current Contract Amount	Current Contingency	C.O. Amount (+/-)	Contingency (+/-)	New Contract Total	New Contingency Total
1	<u>5371.6809.</u>	<u>\$837,417.00</u>	<u>\$20,000.00</u>	<u>\$0.00</u>	<u>\$0.00</u>	<u>\$837,417.00</u>	<u>\$20,000.00</u>
2	<u>5431.6809.3</u>	<u>\$649,191.50</u>	<u>\$20,000.00</u>	<u>\$0.00</u>	<u>\$0.00</u>	<u>\$649,191.50</u>	<u>\$20,000.00</u>
3	<u>5230.6809.4</u>	<u>\$1,224,502.50</u>	<u>\$20,000.00</u>	<u>\$20,721.00</u>	<u>\$0.00</u>	<u>\$1,245,223.50</u>	<u>\$20,000.00</u>
4						<u>\$0.00</u>	<u>\$0.00</u>
5						<u>\$0.00</u>	<u>\$0.00</u>
6						<u>\$0.00</u>	<u>\$0.00</u>
7						<u>\$0.00</u>	<u>\$0.00</u>
8						<u>\$0.00</u>	<u>\$0.00</u>
9						<u>\$0.00</u>	<u>\$0.00</u>
10						<u>\$0.00</u>	<u>\$0.00</u>
	Total	<u>\$2,711,111.00</u>	<u>\$60,000.00</u>	<u>\$20,721.00</u>	<u>\$0.00</u>	<u>\$2,731,832.00</u>	<u>\$60,000.00</u>

Reason for Change: add 200' of storm sewer and lateral on Eighth Street to alleviate drainage issue associated with over active lateral discharge.

\$20,721.00 necessary for maintaining existing contract contingency of \$60,000 will be funded by positive bid variance in stormwater capital (5230) account

The Contract Time will be (increased / decreased / unchanged) by this Change Order: unchanged Days

The Date of Completion as of the date of this Change Order therefore is: unchanged

Finance Committee Agenda Date: 04/27/26

Date approved by Council: 05/06/26