

CONTRACT CHANGE ORDER

Change Order No. 1
 Date 01/05/22

Contract No. 133-21 for the following public work : Unit U-21 Apple Creek Court & Plamann Park Sewer and Water Construction

between Superior Sewer & Water Construction, Inc. , 1801 Deer Trail Court, Luxemburg, WI 54217
 (Contractor Name) (Contractor Address)

and the City of Appleton dated: 10/27/2021 is hereby changed in the following particular wit:

Item No.	Account No.	Current Contract Amount	Current Contingency	C.O. Amount (+/-)	Contingency (+/-)	New Contract Total	New Contingency Total
1	<u>5431.680903</u>	<u>\$2,772,931.08</u>	<u>\$71,115.73</u>	<u>\$23,400.00</u>	<u>(\$23,400.00)</u>	<u>\$2,796,331.08</u>	<u>\$47,715.73</u>
2	<u>53206730.680905</u>	<u>\$1,124,709.72</u>	<u>\$28,044.77</u>			<u>\$1,124,709.72</u>	<u>\$28,044.77</u>
3	<u>5230.680904</u>	<u>\$1,540.00</u>	<u>\$839.50</u>			<u>\$1,540.00</u>	<u>\$839.50</u>
4						<u>\$0.00</u>	<u>\$0.00</u>
5						<u>\$0.00</u>	<u>\$0.00</u>
6						<u>\$0.00</u>	<u>\$0.00</u>
7						<u>\$0.00</u>	<u>\$0.00</u>
8						<u>\$0.00</u>	<u>\$0.00</u>
9						<u>\$0.00</u>	<u>\$0.00</u>
10						<u>\$0.00</u>	<u>\$0.00</u>
	Total	<u>\$3,899,180.80</u>	<u>\$100,000.00</u>	<u>\$23,400.00</u>	<u>(\$23,400.00)</u>	<u>\$3,922,580.80</u>	<u>\$76,600.00</u>

Reason for Change: Additional 20 feet of augered 30" concrete casing pipe under stormwater channel in Plamann Park.

The Contract Time will be (increased / decreased / unchanged) by this Change Order: unchanged Days

The Date of Completion as of the date of this Change Order therefore is: unchanged

Finance Committee Agenda Date: 01/10/22

Date approved by Council: 01/19/22