

CONTRACT AMENDMENT & CHANGE ORDER

Change Order No. TWO

Date 03/13/20

Contract No. 36-19 for the following public work : Sewer & Water Reconstruction #3

between Van Straten Construction Co., Inc. 2117 S. Oneida St., Green Bay, WI 54304
 (Contractor Name) (Contractor Address)

and the City of Appleton dated: 3-Apr-19 is hereby changed in the following particular wit:

Item No.	Account No.	Current Contract Amount	Current Contingency	C.O. Amount (+/-)	Contingency (+/-)	New Contract Total	New Contingency Total
1	53206730.680905	\$788,678.16	\$39,433.91	\$45,433.91	-\$39,433.91	\$834,112.07	\$0.00
2	5431.690803	\$564,347.42	\$12,467.37	\$29,971.75	-\$12,467.37	\$594,319.17	\$0.00
3	5230.680904	\$258,747.42	\$0.00	\$25,265.52	\$0.00	\$284,012.94	\$0.00
4						\$0.00	\$0.00
5						\$0.00	\$0.00
6						\$0.00	\$0.00
7						\$0.00	\$0.00
8						\$0.00	\$0.00
9						\$0.00	\$0.00
10						\$0.00	\$0.00
	Total	\$1,611,773.00	\$51,901.28	\$100,671.18	-\$51,901.28	\$1,712,444.18	\$0.00

Reason for Change:

Henry St. Required full width asphalt due to no base. Randall St - additional storm laterals, water main tie in at Meade found vertical tee, additional concrete..
 State St. - Rail tracks found where water main to be installed, revised layout. State & 4th found vertical bends on 16" - had to find different fittings.
 Additional sanitary and storm quantities.

The Contract Time will be (increased / decreased / unchanged) by this Change Order: 0 Days

The Date of Completion as of the date of this Change Order therefore is: N/A

Finance Committee Agenda Date: 03/23/20

Date approved by Council: 04/01/20