



CONTRACT MODIFICATION
CITY OF APPLETON, WISCONSIN

CHANGE ORDER WRITTEN AMENDMENT MODIFICATION NO1: 004

TO CONTRACTOR: Staab Construction Corporation

PROJECT: Regulatory Upgrade and Process Improvement PROJECT NO: 46839B

OWNER: City of Appleton

ENGINEER: CH2MHILL

The following modification(s) to the Contract are hereby ordered (use additional pages if required):
 See RFQ Log attached. Includes RFQs 38 through 42.

Reason for Modification(s):
 Various. See RFQs 38 through 42 attached.

Attachments (List Supporting Documents):
 RFQs 38 through 42, attached.

Contract Amount or Price		Contract Times (Calculate Days)	
Original Previous Contract Modification(s) (Add/Deduct)	<u>\$4,867,000</u>	Original Duration Previous Contract Modification(s) (Add/Deduct)	<u>385</u> Days
This Contract Modification (Deduct)	<u>\$(47,006)</u>	This Contract Modification (Add)	<u>0</u> Days
Revised Contract Amount	<u>\$4,819,994</u>	Revised Contract Time	<u>180</u> Days
		The Revised Contract Completion Date is:	
		<u>July 27</u>	<u>20 16</u>

Owner	Contractor	Engineer Recommendation ²
By: <u>[Signature]</u>	By: <u>[Signature]</u>	By: <u>[Signature]</u>
Date: <u>12/23/14</u>	Date: <u>12/23/14</u>	Date: <u>12-19-2014</u>

¹ Number all Modifications consecutively.

Copies: Owner

² Recommendation necessary for Change Orders.

City of Appleton RFQ Log

Regulatory Upgrade and Process Improvement Project

Number	Date Initiated	Description	Comments	Status	Amount
038	10/1/14	CT Tank Expansion Joint Support	Add SST support bars on CT tank expansion joints	Accepted	\$ 19,671
039	10/2/14	Contacto: Gullet Crack Injection	Repair cracks in existing GAC Contacto: gullet slab.	Accepted	\$ 13,105
040	10/2/14	Contacto: Wall Repair	Repair wall in existing Contactor 1	Accepted	\$ 4,869
041	11/19/14	UV Analyzer Rotameters	Smaller rotameters for better accuracy. Hedland units are more cost effective. Owner can keep original rotameters provided.	Accepted	\$ 2,117
042	12/3/14	UPS power to S::CAN units	Connect S::CAN UV analyzers to backup UPS power source	Accepted	\$ 2,129
			Change Order 4 Processed for RFQs 38 through 42. Total Cost = Add of \$41,891		