

McMAHON ASSOCIATES, INC.

STAAB CONSTRUCTION CORPORATION
 1800 Laemle Avenue
 Marshfield, WI 54449

Contract No. A0005-9-19-00445
 Project File No. A0005-09-19-00445.08
 Change Order No. One (1)
 Issue Date: March 2, 2021
 Project: CITY OF APPLETON
WWTP 2019 Improvements Project

You Are Directed To Make The Changes Noted Below In The Subject Contract:

	(Item Description)	(Price)
1.1	Provide Three (3) 12" x 16" Eccentric Flex Connectors on Effluent Pumps in Lieu of Concentric Connectors.....ADD	\$2,152.00
1.2	Increase Primary Clarifier Drives From C31 to C42'sADD	\$15,122.00
1.4	Provide Two (2) New 18 Foot Filtrate Access LocationsADD	\$12,818.00
1.5	Provide New 3-Inch SCH 40 316L SST RFE Line in F2ADD	\$16,367.00
1.6	Demo RFE Line to PD Blowers #1 and #4ADD	\$2,123.00
1.7	Provide Eight (8) 10-Inch Vic Gaskets and Eliminate Two (2) 10 Megaflange Adaptors and PVC Vanstone Flanges From Project	\$0.00
1.9	Provide ceramic epoxy lined DI pipe for blended sludge line instead of glass-lined pipe	(\$15,300.00)
TOTAL		\$33,282.00


The Changes Result In The Following Adjustments:


	CONTRACT PRICE	TIME
Prior To This Change Order	\$2,689,000.00	_____ days
Adjustments Per This Change Order	+ \$33,282.00	_____ days
Current Contract Status	\$2,722,282.00	_____ days


Recommended:
McMAHON ASSOCIATES, INC.
 Neenah, Wisconsin

Accepted:
STAAB CONSTRUCTION CORP.
 Marshfield, Wisconsin

Authorized:
CITY OF APPLETON
 Outagamie County, Wisconsin

By: 
 Date: March 2, 2021

By: 
 Date: 3-9-21 Benjamin J. Lee,
 President

By: 
 Date: 3/15/21

- OWNER Copy
- CONTRACTOR Copy
- ENGINEER Copy (Contract Copy)
- FILE COPY

Four (4) Copies Should Accompany This Change Order
Execute And Return To ENGINEER For Distribution