

CONTRACT CHANGE ORDER

Change Order No. One

Date 06/13/13

Contract No. 1-13 for the following public work UNIT T-11 Appleton East H.S. Stormwater Storage
 between Radtke Contractors, Inc. and the City of Appleton dated 01/30/13 is hereby changed in the following particular wit:

Item No.	Account No.	Current Contract Amount	Current Contingency	C.O. Amount (+/-)	Contingency (+/-)	New Contract Total	New Contingency Total
1.	5230.6809.4	\$3,382,034.87	\$66,450.13	\$5,700.00	(\$5,700.00)	\$3,387,734.87	\$60,750.13
2.							
3.							
4.							
5.							
6.							
7.							
8.							
	Total	\$3,382,034.87	\$66,450.13	\$5,700.00	(\$5,700.00)	\$3,387,734.87	\$60,750.13

Reason for Change Relocate sanitary lateral to school around StormTrap units.

The Contract Time will be (increased) (decreased) (unchanged) by this Change Order Days

The Date of Completion as of the date of this Change Order therefore is August 30, 2013

CITY OF APPLETON

CHARLENE PETERSON, City Clerk

Date approved by Committee _____

Date approved by Council _____