

CONTRACT AMENDMENT AND CHANGE ORDER

Change Order No. One

Date 09/29/14

Contract No. 6-14 for the following public work : UNIT W-14 Sewer & Water Reconstruction No. 1

between Kruczek Construction Inc. and the City of Appleton dated 09/23/14 is hereby changed in the following particular wit:

Item No.	Account No.	Current Contract Amount	Current Contingency	C.O. Amount (+/-)	Contingency (+/-)	New Contract Total	New Contingency Total
1	5371.6809.5.3602	\$427,132.00	\$17,000.00	\$0.00	\$0.00	\$427,132.00	\$17,000.00
2	5431.6809.3.3606	\$1,297,778.00	\$30,000.00	\$0.00	\$0.00	\$1,297,778.00	\$30,000.00
3	5230.6809.4.3009	\$344,855.00	\$20,000.00	\$4,800.00	\$4,800.00	\$349,655.00	\$15,200.00
4	4350.6809.3	\$42,235.00	\$8,000.00	\$0.00	\$0.00	\$42,235.00	\$8,000.00
5						\$0.00	\$0.00
6						\$0.00	\$0.00
7						\$0.00	\$0.00
8						\$0.00	\$0.00
9						\$0.00	\$0.00
10						\$0.00	\$0.00
	Total	\$2,112,000.00	\$75,000.00	\$4,800.00	\$4,800.00	\$2,116,800.00	\$70,200.00

Reason for Change: To add a storm manhole on Eldorado Street at Sta 5+45. Add an additional inlet and inlet lead on Green Bay Road.

The Contract Time will be (~~increased~~/~~decreased~~ / unchanged) by this Change Order: _____ Days

The Date of Completion as of the date of this Change Order therefore is: _____
 _____ 125 _____

Finance Committee Agenda Date: 10/08/14

Date approved by Council: _____