

**CHANGE ORDER**

Change Order No. TWO

Date 10/01/20

Contract No. 96-19 for the following public work : Unit Z-19 Sewer & Water (Spartan, Sommers, & Haymeadow)

between Kruczek Contractors, Inc. 3636 Kewaunee Rd., Green Bay WI 54304  
 (Contractor Name) (Contractor Address)

and the City of Appleton dated: 8/21/2019 is hereby changed in the following particular wit:

Item No.	Account No.	Current Contract Amount	Current Contingency	C.O. Amount (+/-)	Contingency (+/-)	New Contract Total	New Contingency Total
1	5371.6408	\$359,224.50	\$847.50			\$359,224.50	\$847.50
2	5431.6408	\$238,762.67	\$7,969.50			\$238,762.67	\$7,969.50
3	5230.6408	\$357,461.17	\$14,068.00	\$9,500.00	-\$9,500.00	\$366,961.17	\$4,568.00
4						\$0.00	\$0.00
5						\$0.00	\$0.00
6						\$0.00	\$0.00
7						\$0.00	\$0.00
8						\$0.00	\$0.00
9						\$0.00	\$0.00
10						\$0.00	\$0.00
	<b>Total</b>	<b>\$955,448.34</b>	<b>\$22,885.00</b>	<b>\$9,500.00</b>	<b>-\$9,500.00</b>	<b>\$964,948.34</b>	<b>\$13,385.00</b>

Reason for Change: Additional measured quantities of grading and spoils removed.

---



---



---

The Contract Time will be (increased / decreased / **unchanged**) by this Change Order: N/A Days

The Date of Completion as of the date of this Change Order therefore is: 70 Days

Finance Committee Agenda Date: 10/12/20

Date approved by Council: 10/21/20