

CONTRACT CHANGE ORDER

Change Order No. ONE
Date 09/10/20

Contract No. 17-20 for the following public work : North Edgewood Sanitary Lift Station
between PTS Contractors, Inc. 4075 Eaton Rd., Green Bay, WI 54311
(Contractor Name) (Contractor Address)

and the City of Appleton dated: 18-Dec-19 is hereby changed in the following particular wit:

Item No.	Account No.	Current Contract Amount	Current Contingency	C.O. Amount (+/-)	Contingency (+/-)	New Contract Total	New Contingency Total
1	<u>5431.690803</u>	<u>\$865,737.00</u>	<u>\$40,000.00</u>	<u>\$12,500.00</u>	<u>-\$12,500.00</u>	<u>\$878,237.00</u>	<u>\$27,500.00</u>
2						<u>\$0.00</u>	<u>\$0.00</u>
3						<u>\$0.00</u>	<u>\$0.00</u>
4						<u>\$0.00</u>	<u>\$0.00</u>
5						<u>\$0.00</u>	<u>\$0.00</u>
6						<u>\$0.00</u>	<u>\$0.00</u>
7						<u>\$0.00</u>	<u>\$0.00</u>
8						<u>\$0.00</u>	<u>\$0.00</u>
9						<u>\$0.00</u>	<u>\$0.00</u>
10						<u>\$0.00</u>	<u>\$0.00</u>
	Total	<u>\$865,737.00</u>	<u>\$40,000.00</u>	<u>\$12,500.00</u>	<u>-\$12,500.00</u>	<u>\$878,237.00</u>	<u>\$27,500.00</u>

Reason for Change: Upgrade of Transformer from 5KVA to 10KVA, Relocate VFD to Generator room, addition of stone backfill for sanitary trenching.

The Contract Time will be (increased / decreased / unchanged) by this Change Order: 0 Days

The Date of Completion as of the date of this Change Order therefore is: N/A

Finance Committee Agenda Date: 09/21/20

Date approved by Council: 10/07/20