

CONTRACT AMENDMENT & CHANGE ORDERChange Order No. 1Date 03/20/23Contract No. _____ for the following public work : Unit T-21 Movable Bridge Inspectionsbetween AECOM Technical Services , 1555 N RiverCenter Drive, Suite 214, Milwaukee, WI 53212
(Contractor Name) (Contractor Address)and the City of Appleton dated: 3/26/2021 is hereby changed in the following particular wit:

Item No.	Account No.	Current Contract Amount	Current Contingency	C.O. Amount (+/-)	Contingency (+/-)	New Contract Total	New Contingency Total
1	17032.6404.3510	\$95,061.00	\$0.00	\$11,400.00		\$106,461.00	\$0.00
2						\$0.00	\$0.00
3						\$0.00	\$0.00
4						\$0.00	\$0.00
5						\$0.00	\$0.00
6						\$0.00	\$0.00
7						\$0.00	\$0.00
8						\$0.00	\$0.00
9						\$0.00	\$0.00
10						\$0.00	\$0.00
Total		\$95,061.00	\$0.00	\$11,400.00	\$0.00	\$106,461.00	\$0.00

Reason for Change: The Lawe Street Bascule Bridge is eligible for rehabilitation funding. Trans 213, Local Bridge Program, requires applicants to fund a rehabilitation report prior to applying for funding. This change order will approve AECOM to perform the required inspections and write the report per WisDOT requirements.
Based on past inspections, maintenance recommendations include electrical, mechanical, structural and painting, which will part of a future DOT led project if our application is approved.

The Contract Time will be (increased / decreased / unchanged) by this Change Order: - DaysThe Date of Completion as of the date of this Change Order therefore is: 12/31/25Finance Committee Agenda Date: 03/20/23Date approved by Council: 04/05/23

CHANGE ORDER

This Change Order No. 01, with an effective date of March 09, 2023 is issued under the Consulting Services Agreement ("Agreement") dated March 26, 2021 by and between City of Appleton, a Wisconsin Public Entity ("Client") and AECOM Technical Services, Inc., a California corporation ("AECOM"); each also referred to individually as a "Party" and collectively as "Parties". This Change Order modifies the Agreement as follows:

1. Changes to the Services:

AECOM will develop a Bridge Rehabilitation Report, as defined by WisDOT for purposes of Bipartisan Infrastructure Law (BIL) or Local Bridge Program Funding, for the Lawe Street Bridge. The additional work includes inspection of the bridge beyond that already included with the movable bridge inspection. The report will include Sufficiency Rating calculation, construction alternatives, two cost estimates (one for rehabilitation and one for reconstruction), recommendation, and appendices.

2. Change to Deliverables:

A Bridge Rehabilitation Report for Lawe Street Bridge is added to the list of deliverables.

3. Change in Project Schedule (attach schedule if appropriate):

The inspection of the bridge will take place during the regularly scheduled movable bridge inspection on April 4, 2023. The Bridge Rehab Report will be delivered to City of Appleton by April 28, 2023.

4. Change in AECOM's Compensation:

The Services set forth in this Change Order will be compensated on the following basis:

☐ No change to Compensation

☐ Time & Material (See **Exhibit B** for the Hourly Labor Rate Schedule)

☐ Time and Materials with a Not-to-Exceed amount of (\$). The Hourly Labor Rate Schedule is set forth in **EXHIBIT B** (if applicable). Reimbursable expenses are included in the overall Not to Exceed cap.

☒ Lump Sum [\$11,400]

Milestone/Deliverable & Date	Payment Amount
Bridge Rehab Report; April 28, 2023	\$11,400

☐ **Cost Plus Fixed Fee:** [Cost \$ and Fee \$]

Therefore, the total authorized Compensation, inclusive of this Change Order is \$.

5. Project Impact:

None


6. **Other Changes** (including terms and conditions):

None

7. All other terms and conditions of the Agreement remain unchanged.
8. Each Party represents that the person executing this Change Order has the necessary legal authority to do so on behalf of the respective Party.

AECOM Technical Services, Inc.

CLIENT: City of Appleton



Signature

Kevin Hagen, P.E.

Printed Name

Associate Vice President, Bridge Group Leader

Printed Title

3/9/2023

Date

200 Indiana Avenue
Stevens Point, WI 54481

Signature

Printed Name

Printed Title

Date

100 North Appleton Street
Appleton, WI 54911-4799

[End of the Change Order]