



**CONTRACT MODIFICATION**  
**CITY OF APPLETON, WISCONSIN**

CHANGE ORDER       WRITTEN AMENDMENT      MODIFICATION NO1: 006

TO CONTRACTOR: Staab Construction Corporation

PROJECT: Regulatory Upgrade and Process Improvement PROJECT NO: 468399

OWNER: City of Appleton

ENGINEER: CH2MHILL

The following modification(s) to the Contract are hereby ordered (use additional pages if required):  
 See RFQ Log attached. Includes RFQ 55.

Reason for Modification(s):  
 See RFQ 55, attached.

Attachments (List Supporting Documents):  
 RFQ 55, attached.

| Contract Amount or Price                 |                    | Contract Times (Calculate Days) |                 |
|--|--------------------|---------------------------------|-----------------|
| Original                                 | <u>\$4,857,000</u> | Original Duration               | <u>365</u> Days |
| Previous Contract                        |                    | Previous Contract               |                 |
| Modification(s)                          |                    | Modification(s)                 |                 |
| (Add)                                    | <u>\$38,776</u>    | (Add)                           | <u>180</u> Days |
| This Contract Modification               |                    | This Contract Modification      |                 |
| (Add)                                    | <u>\$25,021</u>    | (Add/Deduct)                    | <u>0</u> Days   |
| Revised Contract Amount                  | <u>\$4,920,797</u> | Revised Contract Time           | <u>545</u> Days |
| The Revised Contract Completion Date is: |                    |                                 |                 |
| <u>July 27</u> , 20 <u>15</u>            |                    |                                 |                 |

| Owner                  | Contractor             | Engineer Recommendation <sup>2</sup> |
|------------------------|------------------------|--------------------------------------|
| By: <u>[Signature]</u> | By: <u>[Signature]</u> | By: <u>Tony Myers</u>                |
| Date: <u>5/7/15</u>    | Date: <u>5/6/15</u>    | Date: <u>05/07/2015</u>              |

<sup>1</sup> Number all Modifications consecutively.

<sup>2</sup> Recommendation necessary for Change Orders.

Copies: Owner