



**Strand Associates, Inc.®**  
 910 West Wingra Drive  
 Madison, WI 53715  
 (P) 608-251-4843  
 (F) 608-251-8655

February 3, 2015

**CHANGE ORDER NO. 1**

**PROJECT:** Bar Screen Replacement Project  
**OWNER:** City of Appleton  
**CONTRACT:** 1-2013  
**CONTRACTOR:** August Winter and Sons, Inc.

**Description of Change**

|  |   |            |                   |
|--|---|------------|-------------------|
| 1a                                       | Replace mud valves in screening channels. | ADD        | \$4,737.00        |
| <b>TOTAL VALUE OF THIS CHANGE ORDER:</b> |   | <b>ADD</b> | <b>\$4,737.00</b> |

**Contract Price Adjustment**

|   |                     |
|---|---------------------|
| Original Contract Price                                   | \$730,922.00        |
| Previous Change Order Adjustments                         | \$0.00              |
| Adjustment in Contract Price this Change Order            | \$4,737.00          |
| <b>Current Contract Price including this Change Order</b> | <b>\$735,659.00</b> |


**Contract Completion Date Adjustment**

|  |                      |
|--|----------------------|
| Original Contract Completion Date                                    | July 19, 2015        |
| Contract Completion Date Adjustments due to previous Change Orders   | 0 days               |
| Contract Completion Date Adjustments due to this Change Order        | 0 days               |
| <b>Current Contract Completion Dates including all Change Orders</b> | <b>July 19, 2015</b> |

This document shall become a supplement to the Contract and all provisions will apply hereto.

**RECOMMENDED**

  
 \_\_\_\_\_  
 ENGINEER—Strand Associates, Inc.® Date 2/3/15

**APPROVED**  
  
 \_\_\_\_\_  
 CONTRACTOR—August Winter and Sons, Inc. Date 3/5/15

**APPROVED**  
  
 \_\_\_\_\_  
 OWNER—City of Appleton Date 2/11/15