

**CONTRACT CHANGE ORDER & CONTRACT AMENDMENT**

Change Order No. ONE

Date 08/30/16

Contract No. 33-16 for the following public work: Unit X-16 Sewer & Water Reconstruction #2

between Van Straten Construction Co., Inc. and the City of Appleton dated 05/03/16 is hereby changed in the following particular wit:

Item No.	Account No.	Current		C.O. Amount (+/-)	Contingency (+/-)		New Contract Total	New Contingency Total
		Contract Amount	Contingency		Contingency	Contingency		
1	5371.6809.5	\$770,790.00	\$20,000.00	\$20,000.00	-\$20,000.00	\$790,790.00	\$0.00	
2	5431.6809.3	\$300,430.00	\$5,000.00	\$20,000.00	-\$5,000.00	\$320,430.00	\$0.00	
3	5230.6809.4	\$597,350.00	\$20,000.00	\$20,000.00	-\$20,000.00	\$617,350.00	\$0.00	
4	5220.6809.	\$7,000.00	\$1,000.00	\$0.00	\$0.00	\$7,000.00	\$1,000.00	
5						\$0.00	\$0.00	
6						\$0.00	\$0.00	
7						\$0.00	\$0.00	
8						\$0.00	\$0.00	
9						\$0.00	\$0.00	
10						\$0.00	\$0.00	
	<b>Total</b>	<b>\$1,675,570.00</b>	<b>\$46,000.00</b>	<b>\$60,000.00</b>	<b>-\$45,000.00</b>	<b>\$1,735,570.00</b>	<b>\$1,000.00</b>	

Reason for Change: #5371 - Additional stone backfill & loss of production of new main due to clear stone used for previous mechanical joint repairs on W. Glendale Ave.

#5431 - Additional stone backfill and trucking due to poor soil conditions on Glendale Ave., Linwood Ave to Birchwood Avenue.

#5230 - Additional stone backfill and trucking due to poor soil conditions on Glendale Ave., Linwood Ave to Birchwood Avenue

The Contract Time will be **(increased /decreased /unchanged)** by this Change Order: 10 Days

The Date of Completion as of the date of this Change Order therefore is: 130 days

Finance Committee Agenda Date: 09/14/16

Date approved by Council: 09/21/16