

CONTRACT CHANGE ORDER

Change Order No. TWO

Date 06/08/18

Contract No. 11-18 for the following public work: Unit Z-18 Sewer & Water Reconstruction #2

between Van Straten Construction Co., Inc. and the City of Appleton dated 03/21/18 is hereby changed in the following particular wit:

Item No.	Account No.	Current Contract Amount	Current Contingency	C.O. Amount (+/-)	Contingency (+/-)	New Contract Total	New Contingency Total
1	5371.6809.5	\$1,107,350.33	\$55,367.52	\$38,500.00	(38,500.00)	\$1,145,850.33	\$16,867.52
2	4142.6809.5	\$99,883.98	\$4,329.15	\$0.00	0.00	\$99,883.98	\$4,329.15
3	5431.6809.3	\$9,500.00	\$0.00	\$0.00	0.00	\$9,500.00	\$0.00
4							
5							
6							
7							
8							
9							
10							
Total		\$1,216,734.31	\$59,696.67	\$38,500.00	(38,500.00)	\$1,255,234.31	\$21,196.67

Reason for Change: #5371 - Addition of Monroe Street, Fremont Street to Harrison Street. Replacement of 4" CIP (1918 main) - COT's shelter.

The Contract Time will be (increased / decreased / unchanged) by this Change Order: 10 Days

The Date of Completion as of the date of this Change Order therefore is: 140

Finance Committee Agenda Date: 07/09/18

Date approved by Council: 07/18/18