

**CONTRACT CHANGE ORDER**

Change Order No. 1

Date 10/16/17

Contract No. 6-17 for the following public work : A-17, Concrete Paving

between Vinton Construction , 2705 N Rapids Road, Manitowoc, WI 54221  
 (Contractor Name) (Contractor Address)

and the City of Appleton dated: 2/15/2017 is hereby changed in the following particular wit:

Item No.	Account No.	Current Contract Amount	Current Contingency	C.O. Amount (+/-)	Contingency (+/-)	New Contract Total	New Contingency Total
1	<u>17014.6809.1</u>	<u>\$702,434.17</u>	<u>\$30,000.00</u>			<u>\$702,434.17</u>	<u>\$30,000.00</u>
2	<u>17015.6809.2</u>	<u>\$104,471.60</u>	<u>\$13,450.00</u>			<u>\$104,471.60</u>	<u>\$13,450.00</u>
3	<u>17016.6809.1</u>	<u>\$45,869.80</u>	<u>\$5,000.00</u>			<u>\$45,869.80</u>	<u>\$5,000.00</u>
4	<u>4240.6809.1</u>	<u>\$1,625,490.29</u>	<u>\$80,000.00</u>	<u>\$30,000.00</u>	<u>-\$30,000.00</u>	<u>\$1,655,490.29</u>	<u>\$50,000.00</u>
5	<u>4092.6809.1</u>	<u>\$1,666,847.20</u>	<u>\$80,000.00</u>	<u>\$15,000.00</u>	<u>-\$15,000.00</u>	<u>\$1,681,847.20</u>	<u>\$65,000.00</u>
6	<u>4281.6809.1</u>	<u>\$174,066.69</u>	<u>\$0.00</u>			<u>\$174,066.69</u>	<u>\$0.00</u>
7	<u>4010.6809.1</u>	<u>\$421,463.46</u>	<u>\$20,000.00</u>			<u>\$421,463.46</u>	<u>\$20,000.00</u>
8	<u>5230.6809.4</u>	<u>\$238,373.00</u>	<u>\$15,000.00</u>			<u>\$238,373.00</u>	<u>\$15,000.00</u>
9	<u>5431.6809.3</u>	<u>\$10,004.00</u>	<u>\$6,000.00</u>			<u>\$10,004.00</u>	<u>\$6,000.00</u>
10						<u>\$0.00</u>	<u>\$0.00</u>
	<b>Total</b>	<b>\$4,989,020.21</b>	<b>\$249,450.00</b>	<b>\$45,000.00</b>	<b>-\$45,000.00</b>	<b>\$5,034,020.21</b>	<b>\$204,450.00</b>

Reason for Change: Added structural soil and 4 tree grates along Lawrence Street.

Added new field inlet and inlet pipe along Plank Road. (Includes sidewalk restoration)

Increase in restoration quantities along Milis Drive and Vantage Drive.

The Contract Time will be (increased / decreased / unchanged) by this Change Order: 0 Days

The Date of Completion as of the date of this Change Order therefore is: 100 Days

Finance Committee Agenda Date: 10/23/17

Date approved by Council: 11/01/17