

CONTRACT AMENDMENT & CHANGE ORDER

Change Order No. 2

Date 10/06/21

Contract No. 17-20 for the following public work : North Edgewood Sanitary Lift Station

between PTS Contractors, Inc. 4075 Eaton Rd., Green Bay, WI 54311
 (Contractor Name) (Contractor Address)

and the City of Appleton dated: 18-Dec-19 is hereby changed in the following particular wit:

Item No.	Account No.	Current Contract Amount	Current Contingency	C.O. Amount (+/-)	Contingency (+/-)	New Contract Total	New Contingency Total
1	5431.690803	\$878,237.00	\$27,500.00	\$5,959.66	-\$5,959.66	\$884,196.66	\$21,540.34
2						\$0.00	\$0.00
3						\$0.00	\$0.00
4						\$0.00	\$0.00
5						\$0.00	\$0.00
6						\$0.00	\$0.00
7						\$0.00	\$0.00
8						\$0.00	\$0.00
9						\$0.00	\$0.00
10						\$0.00	\$0.00
	Total	\$878,237.00	\$27,500.00	\$5,959.66	-\$5,959.66	\$884,196.66	\$21,540.34

Reason for Change: Relocate of Gas line & restoration of site.

The Contract Time will be (increased / decreased / unchanged) by this Change Order: 0 Days

The Date of Completion as of the date of this Change Order therefore is: N/A

Finance Committee Agenda Date: 10/11/21

Date approved by Council: 10/20/21