

CONTRACT AMENDMENT & CHANGE ORDER

Change Order No. One

Date 02/20/20

Contract No. 85-19 for the following public work : Unit BB-19 Sanitary Sewer - Edgewood Dr., Lightning Dr. to French Rd.

between Kruczek Construction Co., Inc. 3636 Kewaunee Avenue, Green Bay, WI 54311
 (Contractor Name) (Contractor Address)

and the City of Appleton dated: 24-Apr-19 is hereby changed in the following particular wit:

Item No.	Account No.	Current Contract Amount	Current Contingency	C.O. Amount (+/-)	Contingency (+/-)	New Contract Total	New Contingency Total
1						\$0.00	\$0.00
2	5431.690803	\$479,000.00	\$47,900.00	\$5,000.00	-\$5,000.00	\$484,000.00	\$42,900.00
3						\$0.00	\$0.00
4						\$0.00	\$0.00
5						\$0.00	\$0.00
6						\$0.00	\$0.00
7						\$0.00	\$0.00
8						\$0.00	\$0.00
9						\$0.00	\$0.00
10						\$0.00	\$0.00
Total		\$479,000.00	\$47,900.00	\$5,000.00	-\$5,000.00	\$484,000.00	\$42,900.00

Reason for Change: 5431 - Additional steel casing quantities due to stone embankments.

The Contract Time will be (increased / decreased / unchanged) by this Change Order: 0 Days

The Date of Completion as of the date of this Change Order therefore is: N/A

Finance Committee Agenda Date: 02/24/20

Date approved by Council: 03/04/20