

CONTRACT CHANGE ORDER

Change Order No. 1
 Date 12/08/22

Contract No. 72-22 for the following public work : H-21 Redundant Raw Water Line

between PTS Contractors Inc , 4075 Eaton Road, Green Bay, WI 54311
 (Contractor Name) (Contractor Address)

and the City of Appleton dated: 6/22/2022 is hereby changed in the following particular wit:

Item No.	Account No.	Current Contract Amount	Current Contingency	C.O. Amount (+/-)	Contingency (+/-)	New Contract Total	New Contingency Total
1	5371.6809.5	\$4,875,000.00	\$500,000.00	\$25,000.00	(\$25,000.00)	\$4,900,000.00	\$475,000.00
2						\$0.00	\$0.00
3						\$0.00	\$0.00
4						\$0.00	\$0.00
5						\$0.00	\$0.00
6						\$0.00	\$0.00
7						\$0.00	\$0.00
8						\$0.00	\$0.00
9						\$0.00	\$0.00
10						\$0.00	\$0.00
Total		\$4,875,000.00	\$500,000.00	\$25,000.00	(\$25,000.00)	\$4,900,000.00	\$475,000.00

Reason for Change: A change at the connection point at the lake pumping station requires a special fitting to be fabricated.

The Contract Time will be (increased / decreased / unchanged) by this Change Order: unchanged Days

The Date of Completion as of the date of this Change Order therefore is: unchanged

Finance Committee Agenda Date: 12/12/22

Date approved by Council: 12/21/22