

CONTRACT CHANGE ORDER

Change Order No. 1

Date 02/05/20

Contract No. 110-19 for the following public work : Unit AA-19 Bear Creek Culver and Spartan/Sommers Retaining Wall

between Highland Landscapers , 1900 Bohm Drive, Little Chute, WI 54140
 (Contractor Name) (Contractor Address)

and the City of Appleton dated: 18-Sep-19 is hereby changed in the following particular wit:

Item No.	Account No.	Current Contract Amount	Current Contingency	C.O. Amount (+/-)	Contingency (+/-)	New Contract Total	New Contingency Total
1	<u>5230.6809</u>	<u>\$581,163.00</u>	<u>\$58,116.00</u>		<u>-\$10,548.00</u>	<u>\$581,163.00</u>	<u>\$47,568.00</u>
2						<u>\$0.00</u>	<u>\$0.00</u>
3						<u>\$0.00</u>	<u>\$0.00</u>
4						<u>\$0.00</u>	<u>\$0.00</u>
5						<u>\$0.00</u>	<u>\$0.00</u>
6						<u>\$0.00</u>	<u>\$0.00</u>
7						<u>\$0.00</u>	<u>\$0.00</u>
8						<u>\$0.00</u>	<u>\$0.00</u>
9						<u>\$0.00</u>	<u>\$0.00</u>
10						<u>\$0.00</u>	<u>\$0.00</u>
	Total	<u>\$581,163.00</u>	<u>\$58,116.00</u>	<u>\$0.00</u>	<u>-\$10,548.00</u>	<u>\$581,163.00</u>	<u>\$47,568.00</u>

Reason for Change: Move funds to 2019J Brown and Caldwell contract to redesign retaining wall due to construction error

The Contract Time will be (increased / decreased / unchanged) by this Change Order: NA Days

The Date of Completion as of the date of this Change Order therefore is: June 15, 2020

Finance Committee Agenda Date: _____

Date approved by Council: _____